25
P
/D-‘/a—/"ﬁé

Monthly Progress Report No. 75

. . . nA RE NTEF
Submitted to: Mr. Frank Bz-magha, Project Manager }_‘:%} ’F\:,lgt

USEPA Region I D WO
Waste Management Building FIE LD,
90 Canal Street OTHER

Boston, MA 02114

Submitted by: Dr. Barry Berdahl, CHM.M.
Project Coordinator
Ciba Corporation
Toms River Site
Route 37 West
Toms River, NJ 08754

Pursuant to: RCRA 1-88-1088
Facility Site:  Cranston, RI

Period Covered: September 1996 (August 31, 1996 - September 27, 1996) through
fourth Friday of the month.

Date Submitted: October 10, 1996
1.0 SUMMARY

This is the seventy fifth monthly progress report. There was only one area of significant
activity this month:

e Stabilization IRM - The groundwater extraction Wells 110 and 120 and the
pretreatment system continued to operate during September with no problems. The
Soil Vapor Extraction (SVE) System still did not become operational. (see 3.0)

2.0 TASKS AND ACTIVITIES COMPLETED
No tasks or activities were scheduled for completion in September.
3.0 JEOPARDY TASKS

The Soil Vapor Extraction System continued to have retrofitting problems. After further
investigation by DeGussa, it was learned that the catalyst initially provided in the burner
was not capable of oxidizing chlorinated hydrocarbons, such as toluene, at 800° F, which
resulted in incomplete combustion, odors, and shut down of the unit. New catalyst is

being provided and operation testing will start again in October. (‘ | | | l |~||m\|||lm|wm B
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4.0 OTHER TASKS UNDERWAY
4.1 Stabilization IRM
As noted in the Summary, the groundwater extraction portion of the Stabilization IRM is
continuing at Wells 110 and 120. If the GW-2 recommended alternative is accepted by
the EPA, this pumping would continue essentially unchanged, as a mid-term remedial
measure. The SVE would still be operated as an IRM for the removal of vapor and
contaminated groundwater with a maximum of one-year of full operation projected after
continuous start-up. If necessary the groundwater at SMU#11 could be pumped from the
SVE wells to lower the toluene levels to the GB standard.
4.2 Other Tasks
No other tasks are underway at this time.
5.0 PROBLEM AREAS
There are no problems which are not being resolved in a timely manner.
6.0 SCHEDULE OF TASKS (SEPTEMBER AND OCTOBER)
The following tasks will be started or on-going.

e Start-up the SVE continually (October)

e Conduct additional groundwater sampling (October)

o Determine volatiles mass in SWMUH#S5 soil (October)
7.0 CHANGES IN THE WORK PLAN
No changes in the Work Plan are proposed at this time.

8.0 OTHER COMMENTS

None.
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